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Agenda

• Project update

• Annual Report Q&A
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Waimea Dam is underway and progressing well
Ground Breaking Ceremony 9 August 2019
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Design
• Damwatch supporting design enhancements and construction verification (PS-4)

• Optimising zoning of rock fill materials to provide flexibility and robustness to geology

• Optimised spillway design to de-risk construction and operations

• Optimised plinth design and updated grout curtain specification 

• Mechanical and Electrical design progressing (hydropower compatible) 
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2009: 5-9
2012: 10-14
2017: 15-17 
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Construction

• Access Road: 5.5 km of 6.5 km complete. 

• Pig Flat bridges underway

• Haul roads established

• Concrete batching plant operational

• Clearing Right Hand Abutment 
Inspected and mapped top exposed section

• Cutting down for Left Hand Abutment

• Excavating for Left Hand plinth
Completed and cleaned for first 20m

• River training to Left Hand side

• Vegetation clearance, salvage and mulch underway 
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Construction: Clearing LHS Abutment. As expected

Waimea Water Ltd 612/09/2019



Construction: Preparing for LHS Plinth. As expected

Waimea Water Ltd 712/09/2019



Construction: Preparing for LHS Plinth. As expected
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Construction: Clearing RHS Abutment. As expected
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Construction: September to December 2019
• Clear the RHS and LHS abutments and plinth cut. Rock anchors and slope stabilisation

• Commence forming plinth LHS and RHS

• Construct diversion bunds to move river away from RHS for culvert construction

• Excavate for and commence forming culvert in RHS of riverbed

• Continue vegetation clearance in reservoir footprint
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Environment and Sustainability
• 164 Resource Consent conditions; Working 98 action items

• Biodiversity Management Plan approved with 8 plans. BTAG

Onsite

• 7/9 SCEMPS approved, implemented and being monitored

• 4 Sediment Retention Ponds & 8 Decanting Bunds operating

• Hydroseeding & mulching mitigates erosion and sedimentation

• Fortnightly independent water quality monitoring complies

• Continuous turbidity monitors guides river works

• 2/4 rare plant species being moved (BMP #2)

Offsite

• Ordering 10,000 plants and weed control for Rough Island
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Program
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Challenges and Risks

• Geology to be better understood 4Q2019

• Mechanical, electrical and surveillance design finalised 4Q2019 

• Schedule risk to be better understood 2H2020 – commence main embankment

• Force Majeure Risks: Drought / Fire risk; Disturbances
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Coming Up 

Town Hall Public Forum: Info Event – Waimea Community Dam 

Richmond Town Hall – Meeting Room

Wednesday 25th of September 2019, 7:00pm – 8:30pm

Speakers: Waimea Water; Damwatch Engineering; Fulton Hogan Taylors 
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SOI: We are doing what we said we would do
✓ Implement Health and Safety Management System complementing Contractor’s system

✓ Verify and audit Contractor compliance and track investigations

✓ Track key leading and lagging indicators

✓ Comply with Resource Consent conditions and Biodiversity Management Plan

✓ Review and audit Construction Environmental Management and Vegetation Clearance Plans

✓ Water quality monitoring

≈ Implement carbon offset (ETS) plan; and minimise carbon emissions

✓ Optimise design for safe, reliable and efficient operation

✓ Design (PS-1; PS-2) and construction (PS-4) certification

≈ Review and optimise schedule for practical completion Oct-2021
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SOI: We are doing what we said we would do
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✓ Provide regular and transparent cost and funding forecasts to completion

✓ Meet statutory and agreed financial deadlines with financial accounts. Audited

✓ Operate an effective internal control environment

≈ Active engagement with our communities and stakeholders

✓ Proportionate media and social media presence

✓ Engage Mana Whenua. Implementation Agreement

✓ Implemented small and specialised organisation of experienced professionals 

✓ Implemented a system to determine and mitigate risks

✓ Governing the project to mitigate cost and schedule risk
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SOI: We are doing what was said we would do
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Funding and Spend Forecast cost & schedule to complete
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Risk Management: 22% of Project Budget at Risk

SOI: We are doing what we said we would do

Compaction trials

Further Borelogs

Embankment design

M&E Design

Refine Grout Spec

FM Preparedness 

Identify Ownership Assess Mitigate Portfolio 

Risk Register (56 27)
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SOI: We are doing what we said we would do
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Health and Safety Compliance and Audit 

Late or urgent compliance issues: 0
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Plan: Quarterly Update to Shareholders
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September 1. Project Update

2. Annual report

3. Performance against Statement of Intent previous year

December

February

May

1. Project Update

1. Project Update

2. Interim (half yearly) report

3. Proposed Statement of Intent for next year

1. Project Update
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Agenda

• Project update

• Annual Report Q&A
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